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DIARY - Including but not limited to: a report of the day's operations, time log (if applicable), orders given and received,
discussions with contractor, and any applicable statements for the monthly estimate.

[ arrived on-site around 8:30 am and met with Brad Schut (WSDOT Inspector) on the west side of the project.
The contractor was mucking the remaining material from last year’s blast and the material from last week’s blast
(~station 1321+00 to 1325+75) and was approximately 1/3 complete with the lift. The lift from last year was left
in place since there was work to be done in the Amber Alert area before the winter shut-down. The contractor
had exposed the portion of the lift located below the shotcrete section around station 1322+00 (Figure 1). It
appears that the poor quality of the rock continues at this lift elevation. Brad and I decided we are going to wait
for the contractor to expose the rest of the lift before we lay out additional shotcrete areas if they are needed.
Brad indicated that the lift should be mucked and ready for an inspection most likely by the end of the day.

Brad and I walked toward the east side of the project to look at the upcoming blast. There was originally a blast
scheduled for tonight from approximate station 1326+15 to 1326+90 and another blast scheduled for tomorrow
from approximate station 1327+00 to 1328+25; however, Brad indicated that KI.B decided to delay tonight’s
shot and combine it with tomorrow’s blast. As of now, tomorrow’s blast is planned from approximate station

1326+15 to 1328+25.
I left the site around 10:30 am and drove to the Hyak office to work on my IDR.

[ drove to the east side of the project around 1:30 pm to take some photographs of the soil nail wall for the file.
Sarah Davis (WSDOT Inspector) asked if the recently installed horizontal drains, located in the zone where the
water was emitting from the slope, would be adequate. While we were on site, water was emitting from all three
newly installed drains (Figure 2). Iindicated that once the lift was excavated to the final elevation, we would
revisit this area to determine if additional drains are needed.
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NW Cascade finished their shift around 3:00 pm indicating that they had four more soil nails to install the
following day. Once those were installed they needed KLLB to build their ramp higher for access to complete the
upper portion of the soil nail wall. Adam (NW Cascade) indicated that he did not receive a clear answer when

KLB would be available to work on the ramp.

I drove to the west end of the project around 3:00 pm to inspect the slope from the previous night’s blast. KL.LB
was off-site and the lift had not been completely excavated. I drove to the Hyak office to discuss the lift
inspection with Brad and he indicated that they planned on working throughout the night and the lift should be

available for inspection in the morning.

I left the site around 3:15 pm.
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